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PROJECT STATUS UPDATE

TASKS COMPLETED
- GEOTECHNICAL REPORT
- TOPOGRAPHIC AND BOUNDARY SURVEYS
- PHOTOMETRIC STUDY
- DRAINAGE STUDY
- 30% DESIGN DRAWINGS SUBMITTED TO CITY FOR REVIEW
- UPDATED PROJECT COST ESTIMATE
- CONDUCTED STAKEHOLDER MEETINGS 10/17-10/20



UPDATED PROJECT COST ESTIMATE

05/03/2022 = $8,523,600

10/14/2022 = $8,936,831
- REFINED PROJECT LIMITS TO INCLUDE ADDITIONAL

+ STORM SEWER
ADDITIONAL INLETS, MANHOLES, AND PIPE OUTSIDE PROJECT
AREA TO ACCOMMODATE DRAINAGE NEEDS

+ SANITARY SEWER
ADDITIONAL MANHOLES IN ALLEYWAYS REQUIRED

+ WATER MAIN
ADDITIONAL WATER LINE AND FITTINGS REQUIRED TO SOLVE
UTILITY CONFLICTS

+ STREET PAVING
ADDITIONAL PAVING NEEDED ALONG THE PROJECT PERIMETER



STAKEHOLDER MEETING RECAP

OCTOBER 17-20, 2022
MET WITH ROUGHLY 45 BUSINESSES AND PROPERTY OWNERS
- 25% OF TOTAL STAKEHOLDERS
TAKEAWAYS
- PROJECT WAS WELL-RECEIVED
- APPRECIATED ONE-ON-ONE MEETINGS
- LIKED THE FOCUS ON SAFETY IMPROVEMENTS
+ STOP SIGNS
+ CURB BUMP-OUTS
+ TRUCK RE-ROUTE
- RECOGNIZED UTILITY UPGRADES ARE NEEDED
- GENERAL CONCERN ABOUT CONSTRUCTION IMPACTING BUSINESSES
- SUGGESTION FOR ADDITIONAL TEMPORARY SIGNAGE DURING CONSTRUCTION
- SUGGESTION OF WORKING CONSTRUCTION AROUND SPECIAL EVENTS TO REDUCE IMPACT
- SUGGESTION TO DEVELOP CAMPAIGN TO HELP SUPPORT BUSINESSES
+ “A BETTER LOCKHART?”
+ “WE'RE ALL IN THIS TOGETHER”
+ “PLEASE CONTINUE TO SUPPORT US”
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